



University of Niš

EACEA 530577 – 2012 – RS – TEMPUS – JPCR



**Improvement of Product Development Studies in Serbia And Bosnia and Herzegovina**

Aleksandra Medvedeva 14, 18000 Niš, Republic of Serbia

tel: +381 18 500 642 fax: +381 18 599 188

web: <http://iprod.masfak.ni.ac.rs>

email: [iprod@masfak.ni.ac.rs](mailto:iprod@masfak.ni.ac.rs)



Faculty of Mechanical Engineering



Tempus

## Meeting of University of Novi Sad (UNS) and University of Kragujevac (UNIKG) representatives

**Date:** 2<sup>nd</sup> June 2014.

**Place:** Novi Sad

**Location:** University of Novi Sad - Faculty of Technical Sciences

**Present:** 6

- UNS - dr Milan Rackov,
- UNS - dr Zoran Milojević,
- UNS - dr Maja Čavić,
- UNS - Ivan Knežević,
- UNIKG – dr Mirko Blagojević,
- UNIKG – dr Lozica Ivanović

### Report:

Meeting commenced at 10<sup>30</sup> AM. The meeting covered the following :

#### 1. Realization of activities 2.4: "Preparing and publishing of new university textbooks and authorised lectures"

**The final suggestion of the content of the following joint publications was accepted:**

- Z. Milojević, M. Rackov, S. Kuzmanović, I. Knežević, S. Navalušić, M. Vereš, B. Marković, L. Ivanović: *Making Constructional Documentation*,
- L. Ivanović, S. Kuzmanović, M. Vereš, M. Rackov, M. Čavić, M. Kostić: *Industrial Design*,
- B. Marković, L. Ivanović, M. Milutinović, S. Prodanović, S. Trifković: *Engineering Graphics*,
- B. Marković, M. Blagojević, M. Rackov, Ž. Mišković, A. Košarac, Z. Đorđević: *Machine Elements - Introduction for homework*.

Colleagues from other partnering universities should be notified about the suggested contents. Also, detailed consultations relating to the contents of specific headings took place.

## **2. "Co-financing" on the project**

- For now the University of Kragujevac through the "Staff Cost" category has co-financed with 1075.00 EUR.
- University of Novi Sad has co-financed through the category of "Printing and Publishing".
- Since the project is in its second half of the realization period, the conclusion is that in the coming period these activities should intensify.

## **3. "Prior-financing" on the project**

- The procedure of prior-financing is yet to be specifically defined. It was concluded at the meeting in Sofia with coordinators as well as with other partners on the project to give special attention to this topic. Until then it is necessary to exchange experiences and note examples of good practice with colleagues which have been part of or still are realizing current TEMPUS projects.

## **4. Miscellaneous**

- Considering the fact that neither the University of Kragujevac nor the University of Novi Sad have spent the foreseen funds from the category of "Equipment". it is suggested that (in cooperation with the coordinator) start a procedure of acquiring textbooks which are interesting for the topic of product development.
- Also, other current issues of the project were discussed.

**The meeting adjourned at 4PM.**