



University of Niš

EACEA 530577 – 2012 – RS – TEMPUS – JPCR



**Improvement of Product Development Studies in Serbia And  
Bosnia and Herzegovina**

Aleksandra Medvedeva 14, 18000 Niš, Republic of Serbia

tel: +381 18 500 642 fax: +381 18 599 188

web: <http://iproduct.masfak.ni.ac.rs>

email: [iproduct@masfak.ni.ac.rs](mailto:iproduct@masfak.ni.ac.rs)



Faculty of Mechanical  
Engineering



Tempus

## Meeting

**Activity date:** 27<sup>th</sup> September 2013

**Organizer:** University of Niš

**Location:** University of Banja Luka, Faculty of Mechanical Engineering, Banja Luka, Bosnia and Herzegovina

**Present:** 6 participants

- UNI – Prof. Dr.-Ing. Vojislav Miltenović,
- UNI – Dipl.-Ing. Milan Banić,
- UNI – Dr.-Ing. Aleksandar Miltenović,
- UBL – Doc. Dr.-Ing. Milan Tica,
- UES – Dipl.-Ing. Dejan Jeremić,
- SVEMO – Dipl.-Ing. Nebojša Rašović.

## Report:

The meeting was opened at 10:00 h on Thursday, 27<sup>th</sup> September 2013 by the Coordinator of the project Prof. Dr.-Ing. Vojislav Miltenović. Coordinator of the project opened the meeting and introduced participants with meeting Agenda:

1. Review and analysis of the current implementation of activities under IPROD project,
2. Consideration of procurement of equipment under the project IPROD for universities in BiH,
3. Current Issues.

The Coordinator opened discussion.

Dipl.-Ing. Milan Banić presented a list of all planned activities in frame of work package WP1, as well as the work plan. For every activity, he explained duties and obligations of participants as well as the expected outcomes for each activity.

The Coordinator opened discussion. Discussion was about modernisation of structure and content of curriculum in field of Industrial Product Development at master and doctoral level. After discussion, the Coordinator started the second topic of the meeting.

Dr.-Ing. Aleksandar Miltenović presented all planned activities in frame of work package WP2 and the planned budget for its realization. The Coordinator opened discussion. Discussion was about the purchase of equipment and documentation that is required to collect for its implementation. The meeting participants agreed on the final equipment list and its specification. The meeting participants also discussed the tender organization, tendering procedure and distribution of equipment among the tender lots.

After discussion, coordinator opened the last topic of the meeting.

Representatives from Universities in Bosnia and Herzegovina explained to coordinator the current problems with realisation of project activities especially emphasising the administrative problems.

After short discussion about current obligations and responsibilities, the Coordinator made a decision that all partners should send technical and financial report about activities to date 15.10.2013. Prof. Dr.-Ing. Vojislav Miltenović thanked all present participants and closed the meeting.

**Meeting concluded at 14:00 h.**